

ACTIVITY	YEAR 1				YEAR 2				YEAR 3			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Task 1.1 - Kick off meeting	■											
Task 1.2 - Development of PM guide and package distribution.	■											
Task 1.3 - Regular SC and PMC meetings.		■		■		■		■		■		■
Task 1.4 - Coordination of activities on a daily/weekly basis.	■	■	■	■	■	■	■	■	■	■	■	■
Task 1.5 - Regular reports and final report.						■						■
Task 1.6 - External evaluation.											■	■
Task 2.1 - Analysis of the state of the energy sector in the Western Balkans.	■	■										
Task 2.2 - Assessment and analysis of the position of Western Balkans Higher Education Institutions (HEIs), review of qualifications and analysis of the content of study programs of Western Balkans HEIs versus those of the Program Countries (PCs)	■	■										
Task 2.3 - Defining and developing new competencies in the energy sector through the application of digital tools and ICT.		■	■	■								
Task 2.4 - Analysis of existing methodological teaching models with a focus on the hybrid model.		■	■	■								
Task 2.5 - Defining the development of new methodological models for implementing the teaching process based on digital technologies and developing a framework for an interactive e-platform.			■	■	■							
Task 2.6 - Formation of a partnership network for knowledge and experience exchange in the field of energy, green energy, and ICT.	■	■	■	■	■	■	■	■	■	■	■	■
Task 2.7 - Realization of study visits for Western Balkans Higher Education Institution (HEI) staff.			■	■	■	■						
Task 3.1 - Development of new or innovation of existing curricula.						■	■					
Task 3.2 - Formation of laboratories/training centers.		■	■	■	■	■						
Task 3.3 - Development of professional internship programs				■	■	■						
Task 3.4 - Development and creation of learning materials and e-platforms.					■	■						
Task 3.5 - Development and creation of procedures for the operation of laboratories/training centers.					■	■						

