NEST4WB

Co-funded by the European Union

Report on Equipment Purchase

WP3 – T3.2

HELLENIC REPUBLIC
National and Kapodistrian University of Athens
EST. 1837

New energy competence system and technology for WB energy stability system curriculum reform
(Call: ERASMUS-EDU-2023-CBHE, Project number: 101129321)

Task 3.2 Intermediate Progress Report

- In the framework of this task, equipment is to be purchased, installed and operated by Partner HEIs with the purpose to develop or upgrade laboratories that will be used in educational processed and industrial training.
- Overall, the newly developed laboratories will function as hubs for promoting the digitization of the energy sector.
- Each partner HEI has planned an initial list of equipment which has been included in the project proposal.
- By some partners has been deem mandatory to modify their initial equipment list after the beginning of the project.
- The amened equipment lists have been submitted for approval to the PO on mid-April and were approved on June 5.

Task 3.2 Intermediate Progress Report

- Following the final approval of the equipment lists:
  - UPKM, SUM and UES have initiated the procurement processes
  - AASKM is awaiting approval for continuing with purchasing the equipment
  - UMT is in the process of preparing the tendering documents
  - **LRS is facing difficulties in the purchasing process due to budget limitations – a re-amendment of their equipment list might be necessary to tackle the issues.**
  - USB was planning to publish the procurement notice early October. (status check?)
  - FPRN is in the process of locating companies that could participate in the procurement procedure.

Institution	Date of procurement notice	Remarks
ACADEMY OF APPLIED STUDIES KOSOVO AND METOHIJA (AASKM)	Not yet published	Waiting for approval to purchase the equipment
UNIVERSITY OF MITROVICA (UPKM)	14/8/2024	Concluded a Contract and waiting for equipment delivery
UNIVERSITY OF MOSTAR (SUM)	11/6/2024	The public procurement was divided into two lots. The equipment for LOT 2 has already been delivered, and for LOT 1, the equipment is expected to be delivered on October 1st or 2nd
LUARASI UNIVERSITY (LRS)	Not published yet	An amendment to the original equipment list might be required
UNIVERSITETI METROPOLITAN TIRANA (UMT)	Not published yet	Tendering documents under development
UNIVERZITET U ISTOCNOM SARAJEVU (UES)	29/8/2024	Offer accepted on 25/9/2024, awaiting equipment
UNIVERZITET SINERGIJA BIJELJINA (USB)	Planned to be initiated October 1st	Late January 2025 - early February 2025 (Info based on previous communication, in the context of drafting the internal report)
FAKULTET PRIMIJENJENE NAUKE PODGORICA (FPRN)	Not published yet	Not enough companies in Montenegro importing the requested equipment, discussions with a couple of companies to achieve a successful procurement.

Information updates

Discussion on relating issues and next steps

NEST4WB

Co-funded by the European Union

Thank you for your attention

HELLENIC REPUBLIC
National and Kapodistrian University of Athens
EST. 1837